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August 6, 2004 HAND DELIVERED

Ms. Elizabeth O'Donnell

Executive Director RECEIVED
Public Service Commission

211 Sower Boulevard AUG 0 6 72004
Frankfort, KY 40602

PURBLIC SERVICE

Re: Case No. 2003-00380 COMMISSION

Dear Ms. O'Donnell:

Please find enclosed for filing with the Commission in the above-referenced case a report
by East Kentucky Power Cooperative, Inc., of efforts, from June 1, 2004 through July 31,
2004, to mitigate local impacts during the construction of the Spurlock-Flemingsburg-
Goddard transmission line.

Very truly yours,

[ L

Charles A. Lile
Senior Corporate Counsel
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Progress Report for Spurlock-Flemingsburg Right of Way
Activities-August 06, 2004

Overview

There are 69 tracts of land on which negotiated rights will be necessary to
construct the project. The following tract statistics describe our progress to
date.

Signed easements 49 plus 13/14ths undivided interest in an
additional tract{ we have been unable to locate two of the heirs as of this
writing).

Contacted 69

Negotiations in progress 8

Condemnations 11 (One interlocutory judgment has been granted
by the court).

Mitigation

Some centerline location requests were made by property owners at the
EKPC sponsored open house held May 22, 2003. These requests were
evaluated and route adjustments were made when the initial centerline
location was established. There were 4 tracts involved in this early
mitigation.

After the centerline location was established, requests have also been made

by property owners as to the location of structures and/or the centerline. A
summary 1s listed below.

Signed easement group

e 4 structure location adjustments were requests and agreed upon for
signing of easement.

e 7 structure locations were requested and agreed upon after
negotiations were complete.

e 3 structure locations were requested and adjustments made prior to a
negotiated easement.



Other mitigations negotiated by landowners in the signed easement group.

e Grantee agrees not to upgrade the line to a higher voltage without
Grantors additional written consent.

e No additional structures added without the Grantors additional written
consent.

o Grantee agrees not to spray herbicides as long as the Grantor
maintains the described easement area.

e No buried telecommunications or equipment for buried
telecommunications of any kind will be placed within the easement
area without written approval from the Grantor.

e Install gates on or near the right of way in interior and exterior fence
lines.

e Limited access during times of construction and or normal
maintenance.

Property owners may make other requests as negotiations proceed, and will
be reflected in future reports.

Centerline Impact — highway construction project

The progress report for the relocation of EKPC’s existing Spurlock-Avon
345kV transmission line is included in the above information.



